

HG&E Dig Safe® Activity

State laws require utility companies to mark underground utilities in areas where construction projects are taking place. This activity report is meant to provide customers with a list of HG&E's planned projects that require spray painting and/or flagging the underground utilities in your area.

Please note: HG&E will do our very best to list all of our related projects. Emergency situations will not be listed on this document.



Dig Safe® Color Codes

RED	ELECTRIC
YELLOW	GAS, OIL, STEAM
ORANGE	COMMUNICATIONS
BLUE	POTABLE WATER
PURPLE	RECLAIMED WATER
GREEN	SEWER / DRAINAGE
PINK	SURVEY MARKS
WHITE	PROPOSED EXCAVATION

CALL IN DATE	STREET	CROSS STREET	PURPOSE	DURATION
10/18/2017	Northampton St P 15-8	Mount Tom Coal Plant(At entrance)	Set 2 Poles	Less than 30 Days
10/18/2017	Northampton St	Mount Tom Coal Plant (in back)	Set 4 Poles	Less than 30 Days
11/3/2017	Linden St	Dwight St	Install New Service	Less than 3 Days
11/3/2017	Walnut St	Hampden St	Install New Service	Less than 3 Days
11/3/2017	Laurel St	Willow St	Maintenance to Underground Utility	Less than 3 Days
11/3/2017	Vermont St	Rhode Island St	Install New Service	Less than 3 Days
11/14/2017	27 Dicsal Ln	Lindor Heights	Installing conduit	30 days
11/14/2017	30 Lindor Heights	Dicsal Ln	Installing conduit	30 days
11/14/2017	Gatehouse Rd	Lyman St	Replacing pole and installing stub	30 days
11/20/2017	Suffolk St	Elm St (Courthouse)	Running Conduit from MH	30 days
11/20/2017	Lindor Heights btw 35&65	Dicsal Ln	Installing vault and conduit	30 days
11/22/2017	Bayberry Dr	Ross Rd	Excavating pull boxes	30 days
12/4/2017	CYPRESS RD	SOUTHAMPTON RD	SET LIGHT POST	30 DAYS
12/8/2017	Northampton Rd	Old Ferry Rd	Installing pole and anchor MT. Tom Coal Plant	Less than 30 Days
12/8/2017	Gatehouse Rd	Lyman St	Installing pole and duct	Less than 30 Days
12/8/2017	Water St	Mosher St	Installing duct and pole along ROW behind 30 Water St	Less than 30 Days

