

## Current Construction & System Maintenance Projects



Updated: November 10, 2022

If you have any questions, please Contact: Customer Service: (413) 536-9300  
Bill Sullivan, Gas Engineer: (413) 322- 1523  
Carl Peterson, Electric Engineer: (413) 536-9398

*Please note: This is not a complete list of projects. Regularly scheduled construction activities typically take place between 7:00 am and 4:30 pm. Future Projects may be delayed or cancelled at HG&E's discretion.*

*Tree crews and other HG&E contract personnel will be working at various times and locations throughout the year. If there are any questions regarding tree crews and/or other contract personnel, please call (413) 536-9355.*

## Current Projects

### Briarwood Dr - Gas

Location	Briarwood Drive
Description	Gas Main and Service Relocation
Impact	<p>Customer's gas service will be interrupted for approximately 4-6 hours while HG&amp;E replaces the piping from the gas main to the gas meter. Parking signs will be placed on the side of the road at the end of each day to keep the target work area open for the next morning.</p> <p>Throughout this project, HG&amp;E will maintain one lane of traffic as much as possible. In order to complete the project, there will be times HG&amp;E will have to close the road and implement a detour.</p>
Duration	Expected completion date: 12/1/2022

### City-Wide Fiber Analysis

Location	City-Wide
Description	HG&E's contractor, Pike Telecom, is performing pole measurements and analysis as part of the feasibility study for residential broadband.
Impact	In order to better understand the true cost and key variables associated with a network buildout, including type of delivery (overhead/underground, residence type (single family, multi-family, multi-dwelling unit), and pole make-ready needs, HG&E is administering a full network design in 2022. In addition to determining the true cost in today's economic climate, the design will allow HG&E to develop a scalable and cohesive network, ensuring any investment is sustainable long-term.
Duration	Expected completion date: 11/18/22

**County Rd - Gas**

Location	County Rd south of Dupuis Rd
Description	Gas Infrastructure Improvement
Impact	Customer's gas service will be interrupted for approximately 4-6 hours while HG&E replaces the piping from the gas main to the gas meter. Parking signs will be placed on the side of the road at the end of each day to keep the target work area open for the next morning.  Throughout this project, HG&E will maintain one lane of traffic as much as possible.
Duration	Expected completion date: 12/1/2022

**Hampden St , Walnut St & St Kolbe; Lyman & Front- Electric**

Location	Hampden & Walnut & St Kolbe; Lyman & Front
Description	UG Work
Impact	One lane traffic
Duration	Expected Completion Date: 12/30/22

**Lexington Avenue - Electric**

Location	Lexington Ave between Northampton & Irving Streets
Description	UG Work Elec conversion prep
Impact	One Lane traffic
Duration	Expected Completion Date: 12/2/22

**Magnolia Ave & Portland St - Gas**

Location	Magnolia Ave (West Franklin to Portland St), Portland St (Magnolia Ave to Winchester Ave) and Blaine Ave
Description	Gas Main and Service Relocation
Impact	Customer's gas service will be interrupted for approximately 4-6 hours while HG&E replaces the piping from the gas main to the gas meter. Parking signs will be placed on the side of the road at the end of each day to keep the target work area open for the next morning.  Throughout this project, HG&E will maintain one lane of traffic as much as possible. In order to complete the project, there will be times HG&E will have to close the road and implement a detour.

Duration	Expected completion date: 12/1/2022
----------	-------------------------------------

**Main St (Anderson Hill, Beaulieu) - Electric**

Location	Main St & Anderson Hill, Beaulieu
Description	OH work, Cable installation
Impact	One Lane traffic
Duration	Expected Completion Date: 12/9/22

**Maple Street - Gas**

Location	Maple Street
Description	Gas Service Renewals
Impact	<p>Customer's gas service will be interrupted for approximately 4-6 hours while HG&amp;E replaces the piping from the gas main to the gas meter. Parking signs will be placed on the side of the road at the end of each day to keep the target work area open for the next morning.</p> <p>Throughout this project, HG&amp;E will maintain one lane of traffic as much as possible. In order to complete the project, there will be times HG&amp;E will have to close the road and implement a detour.</p>
Duration	Expected completion date: 12/1/2022

**Northampton St - Electric**

Location	Northampton St, between Brookline Ave & Dwight St
Description	OH Elec upgrades
Impact	One lane traffic
Duration	Expected Completion Date: 12/30/22

**Steiger Rd - Gas**

Location	Steiger Rd
Description	Gas Main and Service Relocation

Impact	<p>Customer's gas service will be interrupted for approximately 4-6 hours while HG&amp;E replaces the piping from the gas main to the gas meter. Parking signs will be placed on the side of the road at the end of each day to keep the target work area open for the next morning.</p> <p>Throughout this project, HG&amp;E will maintain one lane of traffic as much as possible. In order to complete the project, there will be times HG&amp;E will have to close the road and implement a detour.</p>
Duration	Expected completion date: 12/8/2022

### Tree Trimming- Electric

Location	Rock Valley Rd
Description	Tree Trimming – ARS Tree Service
Impact	One lane traffic
Duration	Expected Completion Date: 11/25/22

### Ward 6B Conversion & Cable Upgrade (Northampton Street, Sargeant Street, and Hillside Ave) - Electric

Location	Various improvements along Northampton Street (between Sargeant and Dwight), Sargeant Street (between Northampton and Magnolia), and Hillside Ave and around areas noted above
Description	<p>For several years, HG&amp;E has been working to convert the existing electric infrastructure to a higher voltage system (4.8 kV to 13.8 kV) in order to improve system efficiency, increase electric capacity, improve overall reliability, and prepare for customer electrification. Throughout this project, some customers will have a short outage, while others will experience multiple outages and/or street construction.</p> <p>Customers impacted by this work will be contacted by HG&amp;E's team in advance of related work with additional details.</p>
Impact	One Lane traffic
Duration	Expected Completion Date: 12/31/22

### Future Projects