

## Current Construction & System Maintenance Projects



Updated: August 11, 2017

If you have any questions, please Contact: Customer Service: (413) 536-9300  
Bill Sullivan, Gas Engineer: (413) 322- 1523  
Carl Peterson, Electric Engineer: (413) 536-9398

*Please note: This is not a complete list of projects. Regularly scheduled construction activities typically take place between 7:00 am and 4:30 pm. Future Projects may be delayed or cancelled at HG&E's discretion. Thank you for your cooperation.*

### Current Projects

#### Bemis Rd - Gas

Location	Bemis Rd
Description	Gas Service Renewals
Impact	Customer's gas service will be interrupted for approximately 4-6 hours while HG&E replaces the piping from the gas main to the gas meter. Parking signs will be placed on the side of the road at the end of each day to keep the target work area open for the next morning.
Duration	Expected completion: 9/29/2017

#### Dwight St - Gas

Location	Dwight St
Description	Gas Service Renewals
Impact	Customer's gas service will be interrupted for approximately 4-6 hours while HG&E replaces the piping from the gas main to the gas meter. Parking signs will be placed on the side of the road at the end of each day to keep the target work area open for the next morning.
Duration	Expected completion: 8/18/2017

#### West Franklin - Gas

Location	West Franklin St between Beech St & Linden St
Description	Gas Main and Service Renewals
Impact	Customer's gas service will be interrupted for approximately 4-6 hours while HG&E replaces the piping from the gas main to the gas meter. Parking signs will be placed on the side of the road at the end of each day to keep the target work area open for the next morning.
Duration	Expected completion: 8/25/17

**Front St - Electric**

Location	Front & Oliver St
Description	Installing UG cable and structures
Impact	One lane traffic
Duration	Expected completion: 8/18/17

**Whiting Farms Rd – Electric**

Location	Whiting Farms & Northampton St
Description	Installing two air brake switches (one on Northampton St, one on Whiting Farms Rd)
Impact	One lane traffic
Duration	Expected completion: 8/18/17

**K Mart Plaza - Electric**

Location	K Mart Plaza
Description	Installing UG structures
Impact	Impact traffic near the Whiting Farms Rd entrance.
Duration	Expected completion 8/18/17

**Main St - Electric**

Location	Main & Cabot (in front of Cubit Building)
Description	Removing Vacuum Switch
Impact	One lane traffic
Duration	Expected completion 8/19/17

## Future Projects

### K Mart Plaza - Electric

Location	K Mart Plaza
Description	UG cable installation
Impact	Impact traffic near the Whiting Farms Rd entrance.
Duration	Expected start date: 9/18/17

### HGPCC Data Center - Electric

Location	Cabot St
Description	Installing UG structures in street
Impact	One Lane
Duration	Expected start date: 9/18/17

### Argyle St - Gas

Location	Francis Ave
Description	Gas Main and Service Relocation
Impact	Customer's gas service will be interrupted for approximately 4-6 hours while HG&E replaces the piping from the gas main to the gas meter. Parking signs will be placed on the side of the road at the end of each day to keep the target work area open for the next morning.
Duration	Expected start date: October 2017

### Lawler St - Gas

Location	Francis Ave
Description	Gas Main and Service Relocation
Impact	Customer's gas service will be interrupted for approximately 4-6 hours while HG&E replaces the piping from the gas main to the gas meter. Parking signs will be placed on the side of the road at the end of each day to keep the target work area open for the next morning.
Duration	Expected start date: August 21, 2017