

Current Construction & System Maintenance Projects



Updated: May 6, 2025

If you have any questions, please Contact: Customer Service: (413) 536-9300

Bill Sullivan, Gas Engineer: (413) 322-1523

Vinny O'Connell, Electric Engineer: (413) 536- 9485

Please note: This is not a complete list of projects. Regularly scheduled construction activities typically take place between 7:00 am and 4:30 pm. Future Projects may be delayed or cancelled at HG&E's discretion.

Tree crews and other HG&E contract personnel will be working at various times and locations throughout the year. If there are any questions regarding tree crews and/or other contract personnel, please call (413) 536-9355.

Current Projects

Chestnut St – Electric

Location	Chestnut St & Suffolk St
Description	Pole replacement
Impact	One lane traffic
Duration	Pole Replacement week of 4/28-5/2 crews will do work one day next week

Northampton St - Gas

Location	Northampton St – River Terrace to Dartmouth St
Description	Gas Main and Service Relocation - This project was prioritized in advance of sewer separation work the City of Holyoke plans to perform in this area.
Impact	Customer's gas service will be interrupted for approximately 4-6 hours while HG&E replaces the piping from the gas main to the gas meter. Parking signs will be placed on the side of the road at the end of each day to keep the target work area open for the next morning. Throughout this project, HG&E will maintain one lane of traffic as much as possible. In order to complete the project, there will be times HG&E will have to close the road and implement a detour.
Duration	Expected completion date: 5/16/2025

Sargeant St – Electric

Location	Sargeant St from Rt 5 – Race St
Description	UG Work

Impact	One lane traffic
Duration	Expected Completion Date: 5/30/25

Tree Trimming- Electric

Location	Harvard, Wellesley & Dartmouth St
Description	To ensure safety and electric service reliability, HG&E schedules tree trimming every year adhering to the industry best practices. We hire certified contractors to do this work. Contractor: ASPLUNDH
Impact	One lane traffic
Duration	Expected Complete Date: 5/18/25

Winter St & Appleton – Electric

Location	Winter St & Appleton St
Description	OH Work
Impact	One lane traffic
Duration	Expected Completion Date: 5/2/25

Woodmar Glen - Gas

Location	Woodmar Glen Neighborhood (Longfellow Rd, Burns Rd, Whittier Circle, Hawthorne Lane)
Description	Gas Service Renewals - This project was prioritized in advance of a road restoration
Impact	<p>Customer's gas service will be interrupted for approximately 4-6 hours while HG&E replaces the piping from the gas main to the gas meter. Parking signs will be placed on the side of the road at the end of each day to keep the target work area open for the next morning.</p> <p>Throughout this project, HG&E will maintain one lane of traffic as much as possible. In order to complete the project, there will be times HG&E will have to close the road and implement a detour.</p>
Duration	Expected completion date: 6/27/2025

FUTURE PROJECTS IN 2025

Hillview Rd - Gas

Location	Hillview Rd
Description	Gas Main and Service Relocation - This project was prioritized in advance of sewer separation work the City of Holyoke plans to perform in this area.
Impact	<p>Customer's gas service will be interrupted for approximately 4-6 hours while HG&E replaces the piping from the gas main to the gas meter. Parking signs will be placed on the side of the road at the end of each day to keep the target work area open for the next morning.</p> <p>Throughout this project, HG&E will maintain one lane of traffic as much as possible. In order to complete the project, there will be times HG&E will have to close the road and implement a detour.</p>
Duration	Expected start date: 5/19/2025

Jefferson & George St – Electric

Location	Jefferson Ave & George ST
Description	Installing conduit
Impact	One lane traffic
Duration	Expected Start Date: 6/16/25

Meadowview Rd - Gas

Location	Meadowview Rd
Description	Gas Main and Service Relocation - This project was prioritized in advance of sewer separation work the City of Holyoke plans to perform in this area.
Impact	<p>Customer's gas service will be interrupted for approximately 4-6 hours while HG&E replaces the piping from the gas main to the gas meter. Parking signs will be placed on the side of the road at the end of each day to keep the target work area open for the next morning.</p> <p>Throughout this project, HG&E will maintain one lane of traffic as much as possible. In order to complete the project, there will be times HG&E will have to close the road and implement a detour.</p>
Duration	Expected start date: 5/19/2025

Winterberry Cir – Electric

Location	Winterberry Circle
----------	--------------------

Description	UG Work
Impact	One lane traffic
Duration	Expected Start Date: 6/2/25

Wyckoff Ave - Gas

Location	Wyckoff Ave
Description	Gas Main and Service Relocation - This project is related to the sewer separation work the City of Holyoke plans to perform in the River Terrace area.
Impact	<p>Customer's gas service will be interrupted for approximately 4-6 hours while HG&E replaces the piping from the gas main to the gas meter. Parking signs will be placed on the side of the road at the end of each day to keep the target work area open for the next morning.</p> <p>Throughout this project, HG&E will maintain one lane of traffic as much as possible. In order to complete the project, there will be times HG&E will have to close the road and implement a detour.</p>
Duration	Expected start date: 9/1/2025