

Current Construction & System Maintenance Projects



Updated: November 16, 2023

If you have any questions, please Contact: Customer Service: (413) 536-9300

Bill Sullivan, Gas Engineer: (413) 322-1523

Vinny O'Connell, Electric Engineer: (413) 536- 9485

Please note: This is not a complete list of projects. Regularly scheduled construction activities typically take place between 7:00 am and 4:30 pm. Future Projects may be delayed or cancelled at HG&E's discretion.

Tree crews and other HG&E contract personnel will be working at various times and locations throughout the year. If there are any questions regarding tree crews and/or other contract personnel, please call (413) 536-9355.

Current Projects

Cabot St - Electric

Location	Cabot St, between Forestdale & Beech
Description	UG Cable Installation
Impact	One lane traffic
Duration	Expected completion Date:12/22/23

Tree Trimming- Electric

Location	W Cherry Street
Description	Tree Trimming – ARS
Impact	One lane traffic
Duration	Expected Completion Date 12/1/23

Walnut St - Electric

Location	Walnut St, between Cabot & Dwight
Description	UG Cable Installation
Impact	One lane traffic
Duration	Expected Completion Date: 12/22/23

Wyckoff Park - Gas

Location	Wyckoff Park (Central Park Drive and Mountain View Dr)
Description	Gas Service Relocation
Impact	<p>Customer's gas service will be interrupted for approximately 4-6 hours while HG&E replaces the piping from the gas main to the gas meter. Parking signs will be placed on the side of the road at the end of each day to keep the target work area open for the next morning.</p> <p>Throughout this project, HG&E will maintain one lane of traffic as much as possible. In order to complete the project, there will be times HG&E will have to close the road and implement a detour.</p>
Duration	Expected Completion Date: 11/29/23

FUTURE PROJECTS:

West Cherry St - Electric

Location	West Cherry St
Description	Replacing Poles & Wires
Impact	One lane traffic
Duration	Expected Start Date: 12/4/23

Woodbine Ln - Gas

Location	Woodbine Line
Description	Gas Main and Service Relocation
Impact	<p>Customer's gas service will be interrupted for approximately 4-6 hours while HG&E replaces the piping from the gas main to the gas meter. Parking signs will be placed on the side of the road at the end of each day to keep the target work area open for the next morning.</p> <p>Throughout this project, HG&E will maintain one lane of traffic as much as possible. In order to complete the project, there will be times HG&E will have to close the road and implement a detour.</p>
Duration	<p>Expected Start Date: 11/29/2023</p> <p>Expected completion date: 12/15/2023</p>